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Managing Strategies Into Tactical Action

Technical Memo
Patrick Bayou Superfund Site

To: Patrick Bayou Joint Defense Group (JDG)
EPA, TCEQ, Federal and State Trustees

From: Bob Piniewski — JDG Project Coordinator

Date: November 11, 2008

RE: Agreements and Action Items

November 6, 2008 Meeting

The purpose of this Technical Memorandum is to document Agreements and Action
Iltems from the November 6, 2008 meeting in Austin, TX. The attendee list is attached.

The primary topics for the meeting and agreements reached are discussed below.

#1 — Probabilistic Risk Assessment Workshop

In conjunction with USEPA, the Patrick Bayou Joint Defense Group prepared and
presented a 3 hour training workshop on probabilistic risk assessment. Dr. Phil Turner
and Dr. Jon Rauscher represented EPA and introduced the topic and concepts, and
explained how this approach fit into the overall EPA guidance for risk assessment and
sediments sites in particular. Anchor Environmental completed the presentation and
distributed workshop materials. In general, TCEQ and the Trustees indicted the training
was valuable and that further discussion of detailed aspects may be required as the
development of the Risk Assessment Work Plan proceeds.

#2 - COPC Report and Response to Comments

The JDG had distributed final amendments to the COPC Report and Response to
Comments. In general, no significant changes to the COPC list resulted from the revised
screening process or the additional data provided by the agencies. The agencies will
review the submittals and provide comments, if any, by December 5, 2008.

#3 — Mixing Zone Evaluation Work Plan

The JDG had distributed the Mixing Zone Evaluation Work Plan and during the meeting
Anchor outlined the plan in a presentation. After discussion, it was agreed that the
agencies would provide comments, if any, within one week. EPA gave approval to
begin field activities on November 17, 2008.
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#4 - Path Forward
1. The Technical Workgroup Meetings will be continued to ensure transparency
and collaboration on the Risk Assessment Work Plan. Dates for upcoming
meetings are:
e January 15, 2009
e March 12, 2009
e May 14, 2009

Meetings will be held in Austin, TX. The JDG will provide the agencies a draft
outline of the Risk Assessment Work Plan in mid-December 2008 for discussion
at the January 2009 meeting.

2. The JDG will prepare and submit other draft technical memos in early 2009
including;
a. Sediment transport model
b. Groundwater evaluations (site conceptual model)
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